

## NHS SCOTLAND PROJECT FACT FILE

Health Facility Project Name	St Andrews Community Hospital		
Location	St Andrews Community Hospital Largo Road St Andrews KY16 8AR		
Population served	35,000,		
Type of healthcare facility	Community Hospital		
Type of construction	New build – re-provision of the existing St Andrews Memorial Hospital and the existing St Andrews Health Centre in a single new build facility.		
Construction start date (estimated or actual)	10 <sup>th</sup> December 2007		
Construction completion date	Initial overall contract completion date 22 June 2009  Overall actual completion date 31 July 2009		
Gross floor area (m <sup>2</sup> )	10,700		
Project, design and construction cost	£ 32,229,244  See breakdown – Appendix 1		
Cost per m <sup>2</sup>	£2,526		
Total bed numbers	In-patient facilities (40 beds in total), comprising 12 care of the elderly beds, 4 palliative care beds and 24 GP beds.  22 single rooms are provided.		
Departmental information	<ul> <li>Primary Care facility comprising the 3 St Andrews GP Practices and their attached staff.</li> <li>Diagnostic and Treatment Centre comprising outpatients, x-ray, ultrasound, cardiac investigations (echo-cardiography, exercise ECG and ambulatory blood pressure monitoring) physiotherapy, minor and diagnostic surgery, audiology, endoscopy, dermatology phototherapy and topical treatment.</li> <li>Day-Based Assessment and Rehabilitation Centre for</li> </ul>		

	<ul> <li>physically frail elderly, mentally frail elderly and patients suffering from mental illness.</li> <li>Minor Injuries Unit (MIU), Treatment Rooms, Primary Care Emergency Service (PCES), and Phlebotomy.</li> <li>Social Work services. This is a new co-location with Fife Council, additional space is provided in the new building.</li> </ul>			
	In addition the following new services are accommodated in the building:			
	Satellite Renal Dialysis Unit (8 stations).			
	Community dental service (6 dental chairs).      Orthodontics (2 dental chairs).			
	Orthodontics (2 dental chairs)			
	Significant equipment included:			
	Washer disinfector and booster set to the endoscopy			
	decontamination room  Medical, dental and surgical air systems			
	Full dental surgery packages eight rooms			
	Dental decontamination room.  Renal fit out including RO plant and bulk fluid delivery			
	system.			
	Full equipment to operating theatre Specialist supply paeds audiology room			
	Radiography equipment			
Client/owner	NHS Fife Glenrothes and North East Fife Community Health Partnership			
	http://www.nhsfife.org/nhs/ http://www.gnefchp.org.uk/content.asp?ArticleCode=2			
Project Manager/Key	Jim Stewart			
contact(s)	Project Manager jstewart@nhs.net			
	01592 643355 ext 21273			
Capital procurement route	Public Private Partnership (PPP) Main new build Facility			
	Public Capital			
	Land procurement, Enabling Works, Contract Variations			
Project management	Project management was carried out in house by NHS Fife The following advisers were appointed by the Board.			
	Technical and Cost Consultant:			
	Currie and Brown 1 Osborne Place, Edinburgh			
	i Osbolile i lace, Edilibulgii			

Contractor	Technical Adviser Team: The Parr Partnership 30 Roseburn Place, Edinburgh  Elders Consulting Engineers 3 Delta House, Gemini Crescent Technology Park, Dundee  Morrison Construction Ltd		
Architect Civil structural Services	Ryder Architects Watermans CDDP		
Services	<ul> <li>Primary Care facility comprising the 3 St Andrews GP Practices and their attached staff.</li> <li>Diagnostic and Treatment Centre comprising outpatients, x-ray, ultrasound, cardiac investigations (echo-cardiography, exercise ECG and ambulatory blood pressure monitoring) physiotherapy, minor and diagnostic surgery, audiology, endoscopy, dermatology phototherapy and topical treatment.</li> <li>Day-Based Assessment and Rehabilitation Centre for physically frail elderly, mentally frail elderly and patients suffering from mental illness.</li> <li>Minor Injuries Unit (MIU), Treatment Rooms, Primary Care Emergency Service (PCES), and Phlebotomy.</li> <li>Social Work services. This is a new co-location with Fife Council, additional space is provided in the new building.</li> <li>Satellite Renal Dialysis Unit (8 stations).</li> <li>Community dental service (6 dental chairs).</li> <li>Orthodontics (2 dental chairs)</li> </ul>		
Key facts	The design and construction embodies a sound sustainability approach and has achieved an Excellent rating under the NEAT assessment model. Particular features incorporated included:  Optimal orientation of building Solar gain controls (Solar glazing & brise soleil) Location of rooms that required mechanical ventilation to meet HTMs where solar gain risks were highest Ground source heating Efficient heat recovery on the AHU's Micro CHP Automated lighting controls (daylight & occupancy)		

## **APPENDIX 1**

	ACTIVITY	EXPENDITURE	COMMENT
1	Land Purchase	£2,260,000	
	Enabling works		
2	Roundabout Construction	£327,410	
3	HV Cable Diversion	£52,376	
4	Gas Main Diversion	£132,319	
5	Other Works	£15,000	
6	Professional Fees	£1,130,808	Including Site Options Appraisal
	PPP costs		
7	Construction Capital Cost	£27,029,000	Capex per PA
8	Post Contract Variations	£159,000	
	Equipment Costs		
9	Equipment Group 3	£353,000	
10	ICT Equipment	£501,000	
11	Imaging Equipment	£228,000	Life cycle replacement
13	Departmental Equipment	£238,000	
14	Renal Equipment	£298,000	
10	Advance Pharmacy Payment	(£200,000)	Payment from Project Co to Board
	Total	£32,229,244	