
 

 

 

 

 

NHSSCOTLAND PROJECT FACT FILE 

Health Facility Project 
Name 

Access to Unlicensed Medicines in NHS Scotland. 

Location 
 

NHS Tayside (Ninewells site) or NHS Greater Glasgow & 
Clyde (Stobhill site) 

Population served 
 

NHS Scotland 

Type of healthcare facility 
 

Pharmacy production 

Type of construction 
 

New Build 

Construction start date 
(estimated or actual) 

Currently Estimated April 2014 

Construction completion 
date 
 

Currently Estimated September 2015 (Operational Jan 
2016) 

Gross floor area (m2) 
 

4350m2 Based on initial design work 

Project, design and 
construction cost 
 

 New Build 

£000 

Construction Cost (ex VAT) 10,507 

Other Construction Costs 177 

Design Development 1,435 

Design Fees 1,218 

Total Construction Cost 

used for Unitary Charge 

calculation 

13,337 

External Advisor Fees 341 

Inflation 480 

Optimism Bias / Risk 

Allowance 

3,459 

VAT 2,101 

Total Construction Cost 19,718 



 

 

Equipment (incl design 

development & OB) 

1,366 

Total Project Costs 21,084 

 
Please note the above costs are as per the Initial 
Agreement approved by CIG December 2011. As the 
project is to be procured via Hub DBFM, these costs are 
currently being reviewed for submission of the New Project 
Request. 
 

Cost per m2 

 
Approx £2186 

Total bed numbers 
 

N/A 

Departmental information 
 

The new unit will include the following departments: 
 

 General Support 

 Main Storage & Distribution 

 Non Sterile Production & Local Storage 

 Sterile Production & Local Storage 

 Aseptic Production 

 Quality Control 
 
Given the nature of this building, a large amount of 
specialised equipment will be required.  
 

Client/owner 
 

NHS Tayside leading project on behalf of NHS Scotland. 
 
http://www.nhstayside.scot.nhs.uk/cap_projects/index.shtml  
 

Project Manager/Key 
contact(s) 
 

Kirsty Hammond, Project Manager, NHS Tayside 
 
Tel: 01382 740074 ext 34282 
projectinfo.tayside@nhs.net 
 

Capital procurement 
route 
 

Hub DBFM 

Project management 
 

Property Department, NHS Tayside 
 
 
 

Architects 
 

Atkins Ltd. 
 
 
 

Contractor 
 

Robertson Construction 
 
 

http://www.nhstayside.scot.nhs.uk/cap_projects/index.shtml
mailto:projectinfo.tayside@nhs.net


 

 

  

Services 
 

Scope of Services 
To provide an NHS Manufacturing Unit for the supply of 
unlicensed medicines that meets the requirements for 
Good Manufacturing practice and maintains a ‘Specials’ 
Licence granted by the Medicines and Healthcare products 
Regulatory Agency (MHRA). 
 
To provide a service that ensures all patients in Scotland 
have access to unlicensed medicines which are not 
commercially available from licensed manufacturers or are 
in short supply. 
 
To provide investigational medicinal products to support 
clinical trial work within NHS Scotland to meet the needs of 
the Clinical Trials Directive (2001/20/EC). 
 
As per section 1.2 ‘Organisational Overview’ of the Initial 
Agreement, the project will deliver the following: 
 

 Support for Unscheduled Care. 

 Support for Community Pharmacy Services. 

 Safety-net service (provision of medicines during 
periods of product shortages and provision of 
medicines for emergency planning i.e. pandemic flu). 

 Support for clinical trials materials for NHS Scotland. 
 

Key facts 
 

Too early in the planning process for any detail. 

 
 

 


